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Presentation Overview

Site 12 Field Work Update

• Project Status: North Point
• Project Status: Bayside
• Project Status: Westside
• Low Level Radiological Object (LLRO) Status
• Dust and Air Quality Monitoring Update
• Activity Schedule
• Contact Information

October 2015
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Project Status: Disposal Area North Point

October 2015
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• May 27, 2015: Began excavation of former backfill soil and debris
• Buildings 1231 and 1233 demolished, soil & debris beneath was removed
• Soil excavated (to date): 6,048 cubic yards

• Planned excavation is 91% complete
• When previous backfill material was removed, debris was documented
• Navy will remove ALL debris, additional excavation planned
• 1 of 5 survey units have been chemically and radiologically sampled 
• 12 Rad objects have been discovered
• NEW : Debris was documented beneath Building 1235 footprint
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Project Status: Disposal Area North Point

October 2015
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Project Status: Disposal Area North Point

October 2015
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Project Status: Disposal Area Bayside

Site 
Preparation & 

Fence 
Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Survey & 

Demolition 
COMPLETE

Parking Lot 
Installation & 

Street Closure 
(Aug 2015) 

COMPLETE

Soil 
Excavation 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Backfill 
Placement & 
Compaction 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

• June 26, 2015: Began excavation of former backfill soil and debris
• Buildings 1207, 1209, 1211 and 1213  demolished
• Soil excavated (to date): 8,091 cubic yards 

• Planned excavation is 63% complete
• Encountered “Historic Burn Area” at former Buildings 1207/1209
• 66 LLROs removed to date from Disposal Area Bayside
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Project Status: Disposal Area Bayside

October 2015

Site 
Preparation & 

Fence 
Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Survey & 

Demolition 
COMPLETE

Parking Lot 
Installation & 

Street Closure 
(Aug 2015) 

COMPLETE

Soil 
Excavation 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Backfill 
Placement & 
Compaction 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION



8 BRAC Program Management Office.

Project Status: Disposal Area Bayside

October 2015

• “Historical Burn Area” documented in area of 
Building 1207 and 1209 (HRA-STM)

• Darker, burned material.  Containing glass, 
construction debris, and Rad objects

• Munitions scrap was also discovered in 
burned material

Debris found in Burn Area, 
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Project Status: Disposal Area Westside

Fence 
Install, 

Clearing & 
Grubbing 

COMPLETE

Survey, Utility 
Capping & 
Clearance 

COMPLETE

Soil 
Excavation 
ONGOING

Building 
Survey & 

Demo 
COMPLETE

Deep 
Waste 

Bldg. 1321 
ONGOING

Rad waste 
storage 

containers 
ONGOING

Foundation 
Removals 
PLANNED

Chemical 
and Rad 
Sampling 

PLANNED

Backfill 
Placement 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

• Sampling of concrete foundations complete - foundation removal 
planned

• Partially excavated in 2007 – Finishing excavations now
• Total volume remaining to be excavated is approximately                                  
14,000 cubic yards 

• Excavation of deeper waste in Building 1321 Area to begin  
October 2015

• Sorting material from radiological waste storage containers



10 BRAC Program Management Office.

Project Status: Disposal Area Westside

October 2015
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Project Status: Disposal Area Westside – Deep Buried 
Waste Area

Aerial view of historical runway and Deep Buried 
Waste Area

October 2015
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Project Status: Disposal Area Westside – Deep Buried 
Waste Area

• Historical deep buried 
waste site located at the 
end of a former runway

• Located at north east 
corner of the Building 
1321 footprint

• Approximately 60’ x 60’ 
square to 10 foot depth

• A slide rail shoring 
system will be used to 
protect sidewalls from 
collapsing 

October 2015

Example of Slide Rail System during installation
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Project Status: Disposal Area Westside – Radiological 
Waste Storage Containers

Radiological waste storage containers 
prepared for sorting

October 2015

Moving radiological waste storage containers using a fork lift
Into the screening/sorting tent
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Project Status: Disposal Area Westside – Radiological 
Waste Storage Containers

• Work conducted inside sorting tent
• Sorting tent ensures that all material 

being sorted is contained
• Material within each container is being                                             
dewatered, sorted, and repackaged for 
disposal

• Material is visually inspected                                                   
by munitions experts

• Munitions scrap is 
separated from rest of material

• Radiological technicians sort rad objects
• Radiological technicians will survey the storage containers 
and tent after completion 

Sorting/Screening Tent

October 2015
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Low Level Radiological Object (LLRO) Status Update

October 2015

• 699 LLROs at Treasure Island to date
• Since Site 12 field work started (May 2015), 88 LLROs removed from 
SWDAs North Point and Bayside

• 10 LLROs extracted from waste containers processed at SWDA 
Westside . 1 LLRO from the SWDA Westside excavation

Snapshot of Radiological Professional’s LLRO Tracking Log
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Schedule of Milestones

May 2015 – Excavations Started

April 2016 – Excavations Complete

May 2016 – Soil Pad Processing Complete

May 2016 – Radiological Field (Final Status) Surveys Complete

June 2016 – Site Restoration Complete 

July 2016 – Waste Disposal Complete

Aug 2016 – Final Status Survey Report

July 2016 – Final Remedial Action Completion Report

Artistic renderings from TIDA website

October 2015
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Contact Information

Keith Forman, 
Navy BRAC Environmental Coordinator (BEC)

Work phone: (619) 524-6073
Local phone: (415) 308-1458
E-mail: keith.s.forman@navy.mil

Website: www.bracpmo.navy.mil

October 2015



18 BRAC Program Management Office.

QUESTIONS?


